
Obra: Manutenção de Edificios Educacionais

R$ % 1º mês 2º mês 3º mês 4º mês 5º mês 6º mês 7º mês 8º mês 9º mês 10º mês 11º mês 12º mês

1 SERVIÇOS PRELIMINARES      151.737,40 3,59% 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78 12.644,78

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

2 MOVIMENTO DE TERRA        39.021,43 0,92% 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79 3.251,79

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

3 ESTRUTURAS      109.906,33 2,60% 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86 9.158,86

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

4 PAREDES E PAINÉIS      234.988,80 5,57% 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40 19.582,40

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

5 ESQUADRIAS      289.259,19 6,85% 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93 24.104,93

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

6 VIDROS E ESPELHOS        14.207,20 0,34% 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93 1.183,93

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

7 COBERTURA      430.408,03 10,19% 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34 35.867,34

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

Local: Diversas localidades, Munícipo de Aracruz/ES

ITEM SERVIÇO
VALORES DO ITEM EVOLUÇÃO   DOA SERVIÇOS

CRONOGRAMA FISICO-FINANCEIRO

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8 IMPERMEABILIZAÇÃO        50.321,21 1,19% 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43 4.193,43

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

9 TETO E FORRO        26.529,37 0,63% 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78 2.210,78

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

10
REVESTIMENTO DE PAREDES INTERNAS E 
EXTERNAS

     110.582,33 2,62% 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19 9.215,19

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

11 PISOS INTERNOS E EXTERNOS      445.609,96 10,55% 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16 37.134,16

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

12
INSTALAÇÕES HIDROSSANITÁRIAS - PLUVIAL - 
INCÊNDIO

     147.387,20 3,49% 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27 12.282,27

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

13 INSTALAÇÃO ELÉTRICA      199.608,44 4,73% 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04 16.634,04

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

14 OUTRAS INSTALAÇÕES        63.612,41 1,51% 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03 5.301,03

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

15 APARELHOS HIDROSSANITÁRIOS      115.031,50 2,72% 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96 9.585,96

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

16 APARELHOS ELÉTRICOS        44.941,65 1,06% 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14 3.745,14

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

17 PINTURA      532.758,76 12,62% 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56 44.396,56

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

18 SERVIÇOS COMPLEMENTARES EXTERNOS   1.033.655,92 24,48% 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99 86.137,99

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

19 SERVIÇOS COMPLEMENTARES INTERNOS      151.295,04 3,58% 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92 12.607,92

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

20 LIMPEZA FINAL DAS OBRAS        31.619,23 0,75% 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94 2.634,94

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

TOTAL GERAL 4.222.481,40 100,00%

VALOR DO SERVIÇO EXECUTADO NO MÊS R$ 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45 351.873,45

PORCENTAGEM % 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

VALOR ACUMULADO DOS SERVIÇOS EXECUTADOS R$ 351.873,45 703.746,90 1.055.620,35 1.407.493,80 1.759.367,25 2.111.240,70 2.463.114,15 2.814.987,60 3.166.861,05 3.518.734,50 3.870.607,95 4.222.481,40

PORCENTAGEM ACUMULADO % 8,33% 16,67% 25,00% 33,33% 41,67% 50,00% 58,33% 66,67% 75,00% 83,33% 91,67% 100,00%


