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CRONOGRAMA FiSICO-FINANCEIRO

Obra: Servigos Continuados de Conservagdo e Manutencéo, Corretiva e Rotineira de Vias Publicas Urbanas

Local: Diversas localidades, Municipo de Aracruz/ES

ITEM [DISCRIMINAGAO DOS SERVIGOS VALOR DAS OBRAS 1°MES (%) | 2°MES (%) 3° MES (%) 4° MES (%) 5° MES (%) 6° MES (%) 7° MES (%) 8° MES (%) 9° MES (%) 10° MES (%) | 11°MES (%) | 12° MES (%)
R$ 1.073.678,71|  89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.437,44 89.652,17 89.652,17
1 |RECUPERAGAO DE VIAS
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
R$ 1.330.063,49| 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 110.794,29 111.060,30 111.060,30
2 |DRENAGEM
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
R$ 52.719,26 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.391,51 4.402,06 4.402,06
3 [sINALIZAGAO
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
R$ 184.858,51 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.398,71 15.435,69 15.435,69
4 |OBRAS COMPLEMENTARES
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
R$ 38.361,58 | 3.19552 3.195,52 3.195,52 3.195,52 3.195,52 3.195,52 3.195,52 3.195,52 3.195,52 3.195,52 3.203,19 3.203,19
5 |REMOGOES, BOTA-FORA E TRANSPORTES
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
. |canTERo, MoBILZAGOES E R$ 109.303,92 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.105,02 9.126,88 9.126,88
DESMOBILIZAGOES
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
R$ 205.679,28 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.133,08 17.174,22 17.174,22
7 |ADMINISTRAGAO LOCAL
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
TOTAL 2.994.664,75
PREVISAO DE DESEMBOLSO MENSAL| 249.455 57 249.455,57 249.455,57 249.455,57 249.455,57 249.455,57 249.455,57 249.455,57 249.455,57 249.455,57 250.054,51 250.054,51
DESEMBOLSO ACUMULADO| 249.455 57 498.911,14 748.366,71 997.822,28| 1.247.277,85| 1.496.733,42| 1.746.188,99| 1.995.644,56| 2.245.100,13] 2.494.55570] 2.744.610,21| 2.994.664,69
% PARCIAL 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,35% 8,35%
% ACUMULADA] 8,33% 16,66% 24,99% 33,32% 41,65% 49,98% 58,31% 66,64% 74,97% 83,30% 91,65% 100,00%




